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APPENDIX B - REMEDIAL LOCATION WORK DESCRIPTIONS

APPENDIX B - REMEDIAL LOCATION WORK DESCRIPTIONS

1421 Towa 1021 Madison 1933 Maple

2201 Iowa 1023 Madison 607 Meredocia
2207 Iowa 1025 Madison 615 Meredocia
2209 Iowa 1027 Madison 616 Meredocia
2221 Iowa 1103 Madison 627 Meredocia
2229 lowa 1109/11 Madison 645 Meredocia
2231 lowa 1122 Madison 809 Niedringhaus
2261 lowa 1126/28 Madison 821/23 Niedringhaus
1603 Kennedy 1224 Madison 824 Niedringhaus
1604 Kennedy 1234 Madison 915/17 Niedringhaus
2019 Lee 1244 Madison 1245/57 Niedringhaus
2021 Lee 1318 Madison 1500 Niedringhaus
2025 Lee 1320 Madison 2014 Ohio

2027 Lee 1404/06 Madison 2018 Ohio

2029 Lee 1407 Madison 2025 Ohio

2031 Lee 1412/14 Madison 2026 Ohio

2037 Lee 1420 Madison 1625 Olive

2041 Lee 1424 Madison 1627 Olive

2045 Lee 1426/28 Madison 1628 Olive

2047 Lee 2031 Madison 1629 Olive

2109 Lee 1611 Maple 1631 Olive

2115 Lee 1626 Maple 1633 Olive
2119 Lee 1640 Maple 1637 Olive

2123 Lee 1644 Maple 1042744 Ulive

2127 Lee 1648 Maple 1643 Olive

2135 Lee 1649 Maple 1646748 Ulive
2139 Lee 1708 Maple 1651 Olive

2143 Lee 1713/15 Maple 1717 Olive

2149 Lee 1716 Maple 1719 Olive
2160/62 Lee 1726 Maple 1720 Olive

2172 Lee 1727 Maple 1724 Olive

819 Madison 1732 Maple 1725 Olive

907 Madison 1733 Maple

915 Madison 1739 Maple

1009 Madison 1744 Maple

1013 Madison 1748 Maple

1017 Madison 1821 Maple

USACE Project No. 19531
Granite City, lllinois Final Repori

©1998 OHM Remediation Services Carp. October 16, 1998



1421 lowa

Action Date: 5/1/97

roadout: 5/7/97

Restoration Begins: 5/7/97
Restoration Completed: 5/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 91.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1421 lowa
SPECIAL WASTE BACKFILL TOPSOIL  CA-6 CA-7 SAND SOD CONCRETE OTHER
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS.
119.22 6 59.37 15.2 13.9 252



Sampling n.{alysis

Project #19531
~_ 0-3"Front and Back
| T A A A
| Street’Number | PPM | PPM | PPM
| Address No. | No. | No.
1421 lowa 804 823 1970

53 - 6" Front and Back

~ 6 -12" Front and Back

Depth |
Excav.

"B | B | B "¢ | ¢ | ¢
PPM | PPM | PPM “PPM_| PPM_| PPM
No. | No. | No. ' No. | No. | No.
731 653 1690 232 346 985
317 897

(inch)
12
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2201 lowa

"~ Action Date: 8/23/97

Loadout: 8/25/97
Restoration Begins: 8/26/97
Restoration Completed: 9/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 87.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

2201 lowa

SPECIAL WASTE BACKFILL TOPSQOIL CA6  CA-7  SAND SOD CONCRETE : OTHER
(TONS) (LOADS) (TONS) _ (TONS) _ (TONS) _ (TONS) _CU.YDS. ‘ ‘
114.05 4 29.21 15.85 14.8 540



;
Sampling analysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
e A A A B B B C C [
| Street/Number | PPM | PPM | PPM PPM PPM  PPM PPM  PPM | PPM
| Address No. | No. | No. No. | No. | No. __No. | No. | No.
2201 lowa 216 214 92
563 604 497 234 146 122

Depth
Excav.
inch
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2207 lowa

— Action Date: 9/30/97

Loadout: 10/2/97
Restoration Begins: 10/2/97
Restoration Completed: 10/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to wark.
commencing.

*The excavation of special waste yielded a total of 57.74 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TI-26 *TCM.
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2207 lowa
SPECIAL WASTE  BACKFILL TOPSOIL - CA6 = CA7 SAND SOD  CONCRETE OTHER |
(TONS) (LOADS) (TONS) _ (TONS)  (TONS) _ (TONS) _CU.YDS. |
75.07 B 32.9 35.35 360



Sampling A.uélysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
. A A A B B B C [ c
| Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM  PPM
] Address | No. | No. | No. | No. | No. | No. | No. | No. | No.
2207 lowa 777 414 474 365 197 350

Depth |
Excav.

~ (inch)
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2209 lowa

"~ Action Date: 9/26/97

Loadout: 9/27/97
Restoration Begins: 5/29/97
Restoration Completed: 10/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 55.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2209 lowa
SPECIAL WASTE BACKFILL TOPSOIL  CA-6 CA-7 . SAND SOD 'CONCRETE} OTHER
(TONS) (LOADS) (TONS) (TONS) (TONS) | (TONS)  CU.YDS. . ‘
72.46 3 46.99 7.95 420



Sampling élysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B . C C c Depth
Street/Number PPM | PPM | PPM PPM  PPM | PPM PPM | PPM_| PPM Excav.
Address | No. | No. | No. No. | No. | No. No. = No. | No. (inch)
2209 lowa 413 738 350 668 213 431 6

284 501
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2221 lowa

" Action Date: 10/4/97

Loadout: 10/7/97
Restoration Begins: 10/7/97
Restoration Completed: 10/29/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 63.54 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2221 lowa
SPECIALWASTE BACKFILL TOPSOIL CA6  CA-7 SAND  SOD CONCRETE OTHER
(TONS) - (LOADS) (TONS) (TONS) (TONS) (TONS) = CU.YDS. | 1
82,61 1 26.54 360



)
Sampling ~uialysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
o A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address " No. | No. | No. No. | No. | No. No. | No. [ No. (inch)

2221 lowa 514 558 373 457 144 180 3
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2229 lowa

" Action Date: 10/8/97
Loadout: 10/10/97
Restoration Begins: 10/14/97
Restoration Completed: 10/29/97

*“Satk ermission sies were not sampiea for verficaion due 1o the Tact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 57.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2229 lowa
SPECIAL WASTE  BACKFILL TOPSOIL CA-6 | CA7 SAND SOD  CONCRETE OTHER
(TONS) (LOADS) (TONS) (TONS) _ (TONS)  (TONS) CU.YDS. ‘

74.15 3 ~ 15.02 = 146 ! 240



Sampling ~ |’§alysis

Project #19531
B 7 0 - 3" Front and Back
T T A A A
| Street/Number | PPM | PPM | PPM
| Address | No. | No. | No. |
2229 lowa 220 649
131 436

3 -6" Front and Back

6 - 12" Front and Back

|

Depth

Excav.

123

411

B B B C Cc C
. PPM | PPM | PPM PPM  PPM | PPM
No. | No. No. | No. No. No.
227 521 168 423

(inch)
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2231 lowa

" Action Date: 10/10/97

‘Loatiout: UM ET

Restoration Begins: 10/14/97
Restoration Completed: 10/29/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 44.56 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfili
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2231 lowa
SPECIAL WASTE  BACKFILL TOPSOIL  CA-6 CA-7 SAND ~ SOD  CONCRETE OTHER
(TONS) (LOADS) ' (TONS) _ (TONS) . (TONS) _ (TONS)  cu.YDS. |
5703 2 16.77 14.5 15.05 300



Sampling nl{alysis

6 - 12" Front and Back

|

Depth |

Excav.

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back
A A A B B B . C C C
Street/Number | PPM . PPM | PPM PPM | PPM | PPM LPPM PPM | PPM
Address No. | No.  No. No. | No. | No. | . No. | No. | No.
2231 lowa 341 695 357 688 64 220
277 455 284 364
340 434

(inch)
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2261 lowa

~ dction Date: 10/16/97

Loadout: 10/17/97
Restoration Begins: 10/17/97
Restoration Completed: 10/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 36.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2261 lowa
SPECIAL WASTE BACKFILL TOPSOIL  CA-6 CA-7 SAND SOD CONCRETE OTHER
(TONS) (LOADS) _(TONS) _ (TONS) _ (TONS) _ (TONS) _CU.YDS.

47.76 1 - 1526 C 1425 - 240



!

Project #19531
- 0 - 3" Front and Back 3 - 6" Front and Back ~ 6-12" Front and Back
e | A A A . B B | B . C C c
~ Street/Number | PPM | PPM | PPM . PPM | PPM | PPM . PPM | PPM | PPM
. Address | No. | No. | No. | | No. | No. [ No. . No. | No. | No.
2261 lowa 195 581 215 398 332 182 400
218 332
602 244

Sampling ~analysis

[ Depth
Excav.

|__(inch)







1603 Kennedy

" Action Date: 6/19/97

Loadout: 6/21/97

Restoration Begins: 6/21/97
Restoration Completed: 7/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 88.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
B. Garcia-trucking
*Granthum-trucking
*Keeven Sod Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1603 Kennedy
SPECIAL WASTE 'BACKFILL TOPSOIL CA-6 ' CA-7 SAND SOD CONCRETE OTHER
(TONS) _(LOADS) (TONS) _ (TONS) _ (TONS) _ (TONS) CU.YDS.

114.71 7 66.32 1465 - 240



Sampling ~nalysis

Project #19531
- 0 - 3" Front and Back
_ A | A A \
Street/Number  PPM | PPM | PPM |
Address No. | No. | No. |
1603 Kennedy 516 510 214

3 - 6" Front and Back

6 - 12" Front and Back

B B B _C Cc C

}%T PPM | PPM | ' PPM | PPM | PPM

. _No. No. No. | | No. | No. | No.
538 443 152 640 434 167

' Depth
| Excav.

| (inch) |
12
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1604 Kennedy

-~ Action Date: 6/24/97

Loadout: 6/26/97
Restoration Begins: 6/26/97
Restoration Completed: 7/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 139.2 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1604 Kennedy

]’*" SPECIAL WASTE | BACKFILL TOPSOIL{ CA6 | CA-7 | SAND SOD CONCRETE | OTHER

| (TONS) _(LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
[ 180.96 13 38.76 | 281 | 142 603




Sampling ~nalysis

Project #19531
, - 0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
- [ Al AT A ' B | B B | [ Cc | C C  Depth |
. Street/Number | PPM | PPM | PPM "PPM | PPM | PPM | ' PPM | PPM | PPM Excav.
. Address __No. | No. | No. ' No. | No. | No. | | No. | No. | No. (inch)
1604 Kennedy 117 358 260 458 1760 587 314 1310 12
216 166

328 992
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2019 Lee

" Action Date: 5/9/97

Loadout: 5/13/97

Restoration Begins: 5/13/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 95.58 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2019 Lee

SPECIAL WASTE  BACKFILL TOPSOIL - CA-6 CA-7 SAND SOD CONCRETE OTHER

(TONS) (LOADS) (TONS) (TONS) (TONS) = (TONS) CU.YDS. ‘ ‘
124.26 7 33.92 73.7 189



Sampling A.nélysis

Project #19531

, 0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back

| . A A A . B B B . C Cc C

| Street’tNumber | PPM | PPM | PPM PPM | PPM | PPM | PPM | PPM | PPM

} Address . No. | No. | No. | . No. | No. | No. | . No. | No. | No. |
2019 Lee 913 854 604

—
|

Depth
Excav.

(inch) |
12
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2021 Lee

" Action Date: 6/21/97

Loadout: 6/25/97

Restoration Begins: 6/25/97
Restoration Completed: 7/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 108.92 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2021 Lee -

| | SoD CONCRETE[ OTHER]

(TONS) | (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) . CU.YDS.
141.6 7 | 3079 | 1465 15.9 1 254 1 |

! |

| SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 ~ CA-7 SAND




Sampling Analysis

Project #19531

- ~___ 0-3"Front and Back 3 - 6" Front and Back 6 - 12" Front and Back -

B A | A | A B B B | C [ C __Depth |
. Street/Number | PPM | PPM | PPM PPM | PPM | PPM | PPM  PPM | PPM Excav.
| Address | No. | No. | No. No. [ No. | No. | [ No. | No. | No. _ (inch) |

2021 Lee 903 768 735 704 424 523 12
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2025 Lee

Action Date: 6/26/97

Loadout: 6/27/97

Restoration Begins: 6/28/97
Restoration Completed: 7/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An. excavation. danth. of 6 inches was estahlished by USACE nriar to wark.
commencing.

*The excavation of special waste yielded a total of 66.08 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
“B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2025 Lee
SPECIAL WASTE  BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCRETE OTHER
(TONS) (LOADS) (TONS) (TONS) (TONS) = (TONS) CU.YDS. :
85.91 3 18.8 44.74 16.4 254




Sampling ~nalysis

Project #19531

| 0 - 3" Front and Back 3 - 6" Front and Back ~ 6 -12" Front and Back

| A A A B B B Cc C Cc

| _Street/Number | PPM | PPM | PPM PPM  PPM | PPM PPM | PPM | PPM

' ___Address . No. | No. | No. . No. | No. | No. | . No. | No. | No. |
2025 Lee 454 1271 413 1249 115 221
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2027 Lee

“~ Action Date: 5/20/97
Loadout: 5/29/97
Restoration Begins: 5/29/97
Restoration Completed: 6/7/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 67.21 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2027 Lee

SPECIAL WASTE 'BACKFILL TOPSOIL CA6 = CA-7 | SAND SOD  CONCRETE | OTHER
(TONS) (LOADS) '~ (TONS) _ (TONS) = (TONS) (TONS) | CU.YDS.

87.38 .5 1674 | 1395 | 26 | | 222 I




)
Sampling ~nalysis

Project #19531
) 0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
! 1T A A A B B B Cc C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)

2027 Lee 657 1220 530 900 468 675 12
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2029 Lee

“~ Action Date: 5/20/97
Loadout: 5/28/97
Restoration Begins: 5/29/97
Restoration Completed: 6/7/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 26.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



J >
OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 2029Lee

SPECIAL WASTE  BACKFILL | TOPSOIL = CA-6 ~ CA7 ~ SAND ' SOD  CONCRETE | OTHER |
i (TONS) _(LOADS) |_(TONS) _ (TONS) _ (TONS) _ (TONS) _CU.YDS. | |
‘ |

34.67 ! - 33 ’i | 222 R




Sanipling Aﬁalysis
Project #19531
0 - 3" Front and Back

3 - 6" Front and Back

6 - 12" Front and Back

- A A A B B B C C C
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
| _Address No. No. No. No. | No. No. No. No. No.
2029 Lee 380 503 431 427 475 443

Depth
Excav.

_(inch) |







2031 Lee

- Action Date: 6/17/97

Loadout: 6/19/97
Restoration Begins: 6/20/97
Restoration Completed: 7/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 54.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

2031 Lee
SPECIAL WASTE |BACKFILL | TOPSOIL CA-6 CA-7 SAND c Segs CONCRETE | OTHER
g;:ONS) (LOADS) gEONS) (TONS) | (TONS) | (TONS) DS,
' L (55'55 — o54




Sampling «halysis
Project #19531
0 - 3" Front and Back

3 - 6" Front and Back

6 - 12" Front and Back

Depth

Excav

{inch)

A A A i B B B c c c
| Street/Number | PPM | PPM | PPM . PPM | PPM | PPM PPM | PPM | PPM
L Address No. | No. | No. . No. | No. | No. No. | No. | No.

2031 Lee 426 833 379 904 132 815
5561 278

12
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2037 Lee

“4ction Date: 6/13/97
Loadout: 6/17/97
Restoration Begins: 6/21/97
Restoration Completed: 6/27/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 36.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



) )

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2037 Lee

SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 =~ CA7 = SAND = SOD ' CONCRETE | OTHER |
(TONS) _(LOADS) | (TONS) _ (TONS) . (TONS) | (TONS) CU.YDS. | |
46.85 5 | 3186 | — 1435 | T 286

L

;
| ]
'

i )

!
L



|

Project #19531
S 0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
| A A A B B B C C C
Street/Number | PPM | PPM  PPM PPM  PPM | PPM PPM | PPM | PPM
. __Address No. No. No. No. No. No. No. No. No.
2037 Lee 683 1070 454 810 306 278
731 460 446 181 120 266

Sampling ndilysis

Depth

Excav.

(inch)







2041 Lee

~~-Action Date: 6/10/97
Loadout: 6/11/97
Restoration Begins: 6/11/97
Restoration Completed: 6/27/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 59.41 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW



——

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



)

OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 2041 Lee B

 SPECIALWASTE BACKFILL TOPSOIL| CA6  CA7 | SAND | SOD CONCRETE OTHER |

| (TONS) ' (LOADS) = (TONS) | (TONS) = (TONS) | (TONS) | CU.YDS. | ; |
77.24 — 4 31.01 149 180 ;



Sampling nﬁélysis
Project #19531

P

0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
- B A A A B B B Cc C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. | No. | No. No. No. No. No. (inch)
2041 Lee 495 756 359 260 259 68 6

634 166 572 1280 211 227






2045 Lee

" Action Date: 6/4/97
Loadout: 6/4/97
Restoration Begins: 6/5/97
Restoration Completed: 6/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

* A s vetion depin UhO tdnes wers eseticned by 'UOATE priorto work
commencing.

*The excavation of special waste yielded a total of 33.19 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

2045 Lee

QUANTITY SUMMARY FOR

SPECIAL WASTE | BACKFILL TOPSOIL | CA-6

(TONS) _(LOADS) _(TONS) . (TONS)

CA-7

SAND

| . SOD
(TONS) _ (TONS) _CU.YDS,

CONCRETE | OTHER

3 1 1331 [ 14

43.15

13.05

|

300



)
Sampling Analysis
Project #19531
0 - 3" Front and Back

3 - 6" Front and Back

6 - 12" Front and Back

A A A

~ Street/Number | PPM | PPM | PPM

Address No. No. No.

Depth

Excav.

2045 Lee 442 479 614
437 607

B B B | C C C
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.
403 426 433 241 172 148

(inch)







2047 Lee

“ Action Date: 6/6/97
Loadout: 6/7/97
Restoration Begins: 6/7/97
Restoration Completed: 6/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 65.24 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE ' BACKFILL | TOPSOIL |

2047 Lee

CA-6

. CA7

' SAND  SOD | CONCRETE

(TONS) ~ (LOADS) (TONS)

84.82 6

52.9

‘ (TONS) :

14.25

(TONS)

(TONS) | CU.YDS.
381




)
Sampling ~ialysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C c % Depth
Street/Number | PFM | PPM | PPM PPM  PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)

2047 Lee 715 465 628 419 453 216 6






2109 Lee

“Action Date: 8/1/97
Loadout: 8/5/97
Restoration Begins: 8/5/97
Restoration Completed: 8/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 116.67 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2109 Lee
SPECIAL WASTE  BACKFILLI TOPSOIL | CA6 = CA-7 SAND SOD  CONCRETE | OTHER |
(TONS) _(LOADS) _ (TONS)  (TONS) . (TONS) ~ (TONS) | CU.YDS. |
5 30.58 @ 147 1455 | 560 |

151.68 .4



)
Sampling ~uialysis
Project #19531
0 - 3" Front and Back

3 -6" Front and Back

6 - 12" Front and Back

A A A B B B | C C c
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
| Address No. No. No. No. No. No. No. No. No. |
2109 Lee 1518 226 984 264 567 232
540 971 384 698 316 665

Depth

Excav.

(inch)

12
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2115 Lee

~~Action Date: 7/29/97
Loadout: 7/30/97
Restoration Begins: 7/31/97
Restoration Completed: 8/13/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 61.12 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

2115Llee

SPECIAL WASTE ~ BACKFILL TOPSOIL  CA-6 CA7 ~ SAND . SOD  CONCRETE OTHER
(TONS) (LOADS) _(TONS) _(TONS) _ (TONS) _(TONS) _CU.YDS |
79.46 — 2 | 304 14.85 _  14.9 480 J!




Y

Sampling ~nalysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
| A A A | B B B c C C Depth
| Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
} Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)
2115 Lee 294 731 319 427 228 353

354 802
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2119 Lee

~—Action Date: 8/7/97
Loadout: 8/8/97
Restoration Begins: 8/11/97
Restoration Completed: 8/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
TUITITRNITT.

*The excavation of special waste yielded a total of 87.06 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



)

OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR 2119 Lee -
SPECIALWASTE ~ BACKFILL TOPSOIL | CA-6 | CA7 | SAND | SOD |CONCRETE | OTHER |
(TONS) _(LOADS) . (TONS)  (TONS) _ (TONS) = (TONS) CU.YDS. |
113.19 T3 427t T 17a | 570 ]

st



Sampling n.f)alysis
Project #19531
0 - 3" Front and Back

A A A

Street/Number | PPM | PPM | PPM

Address No. No. No.

2119 Lee 537 633

3 - 6" Front and Back

6 - 12" Front and Back

Depth

Excav.

(inch)

B B B c C c
PPM | PPM | PPM PPM | PPM | PPM
|_No. No. No. No. No. No.
477 736 333 460
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2123 Lee

“Action Date: 7/16/97
Loadout: 7/16/97
Restoration Begins: 7/18/97
Restoration Completed: 7/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
Yehermrimed tepin fur excavaion was given o Urivi 'py 'USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 138.57 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



)

OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR 2123 Lee -
SPECIALWASTE  BACKFILL| TOPSOIL | CA-6 ~ CA-7 | SAND | SOD  CONCRETE OTHER
(TONS) _(LOADS) . (TONS) (TONS) = (TONS) | (TONS) . CU.YDS.

180.15 4 | 344 | 727 | 1466 | T 317.5 |




)
Sampling analysis

Depth

Excav.

Project #19531 )
0 - 3" Front and Back 3 -6" Front and Back 6 - 12" Front and Back
A A A B B B Cc (o] Cc
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
Address No. | No. | No. No. | No. | No. No. | No. | No.
2123 Lee 300 641 141 516 161 768

111

482

(inch)
12
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2127 Lee

~~Action Date: 7/11/97
roadout: 7/14/97
Restoration Begins: 7/14/97
Restoration Completed: 7/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 79.80 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR 2127 Lee
SPECIAL WASTE ' BACKFILL TOPSOIL  CA6 & CA7 | SAND | SOD CONCRETE | OTHER |
(TONS) _(LOADS) _ (TONS) | (TONS) _ (TONS) . (TONS) . CU.YDS. |
103.74 5 © 43 26.85 - 360 | ] |



Sampling Analysis

Project #19531
) 0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
\ A A A B B B Cc C C Depth
| Street/Number | PPM | PPM | PPM PPM  PPM | PPM PPM | PPM | PPM E_xcav.
| Address No. | No. No. | No- No. No. No. No. No. (inch)
2127 Lee 909 572 932 529 184 741 6
69 241

278 186
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2135 Lee

“ Action Date: 8/20/97
Loadout: 8/21/97
Restoration Begins: 8/21/97
Restoration Completed: 9/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 52.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMl-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2135 Lee
SPECIAL WASTE  BACKFILL | TOPSOIL | CA6 CA7 | SAND | SOD | CONCRETE | OTHER |
(TONS) _(LOADS) (TONS)  (TONS) = (TONS)  (TONS) | CU.YDS. |
67.66 | T 1287 1435 | T 420 |




Sampling An)alysis

3 - 6" Front and Back

6 - 12" Front and Back

Depth

Excav.

Project #19531
0 - 3" Front and Back
A A A
Street/Number | PPM | PPM | PPM
Address No. No. No.
2135 Lee 166 585

171

526

B B B C C Cc
PPM  PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.

143 486 93 344

(inch)
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2139 Lee

-~ Action Date: 11/15/97
Loadout: 11/19/97
Restoration Begins: 11/19/97
Restoration Completed: 11/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 67.62 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QU ANTITY SUMMARY FOR 2139 Lee
SPECIAL WASTE 'BACKFILL TOPSOIL . CA-6 CA7 ~ SAND = SOD  CONCRETE! OTHER
(TONS) _(LOADS) _(TONS)  (TONS) _ (TONS) | (TONS) = CU.YDS. . ‘
87.91 ! 5 © 2761 | 1485 | T 300



)
Sampling ~uralysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
2139 Lee 344 420 493 420 334 518 12
246 156

525 250






2143 Lee

" Action Date: 11/13/97
Loadout: 11/15/97
Restoration Begins: 11/17/97
Restoration Completed: 11/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 40.83 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
20 T
*X331
7KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm




) )

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 2143 Lee o
SPECIAL WASTE |BACKFILL TOPSOIL | CA6 | CA7 | SAND | SOD |CONCRETE ' OTHER |

(TONS) ' (LOADS) | (TONS) | (TONS) . _(TONS) __(TONS) ;CU-YDS-{ . |
53.09 T2 1401 ] 1 240 ] R



Sampling nn\)alysis

Project #19531
6 - 12" Front and Back

) 0 - 3" Front and Back 3 - 6" Front and Back
A A A B B B c [ c Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM_| PPM | PPM Excav.
| _Address | No. | No. | No. | No. | No. | No. No. | No. | No. (inch)
2143 Lee 912 381 730 300 132 130 6

411 294 603 278






2149 Lee

“4ction Date: 9/19/97
Loadout: 9/22/97
Restoration Begins: 9/22/97
Restoration Completed: 10/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 41.06 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2149 Lee

SPECIAL WASTE | BACKFILL| TOPSOIL | CA-6 | CA7 | SAND | SOD  CONCRETE | OTHER |
(TONS) _(LOADS) _ (TONS) =~ (TONS)  (TONS) | (TONS)_ . CU.YDS. |
53.39 2 T 156 | ! 1 240 | T o




)
Sampling Analysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B Cc Cc C Depth
Street/Number | PPM | PPM | PPM PPM | PPM_| PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)

2149 Lee 733 337 686 696 337 114 6
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2160/62 Lee

“4ction Date: 7/25/97
Loadout: 7/26/97
Restoration Begins: 7/26/97
Restoration Completed: 8/13/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2160/62 Lee -
SPECIAL WASTE ' BACKFILL| TOPSOIL = CA-6 | CA-7 . SAND SOD [ CONCRETE | OTHER |
(TONS) (LOADS) _ (TONS) . (TONS) ' (TONS) | (TONS) CU.YDS. | . |
55.06 T4 | 1493 | ’ | ‘ !

330



)
Sampling ~uralysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
[ A A A B B B C C C
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM  PPM | PPM
Address No. [ No. | No. | No. | No. | No. No. | No. | No.
2160/62 Lee 238 1060 343 93 213 35
311 565 218 516 174 277
360 986 401 1000 343 1010

Depth
Excav.

| (inch) |




2172 Lee

~~ Action Date: 7/21/97
Loadout: 7/23/97
Restoration Begins: 7/23/97
Restoration Completed: 8/13/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 105.38 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 *TCM
*X331 *Roller
*17TKW

*Subcontractors:
*WMI-landfill

*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 2172 Lee
SPECIAL WASTE ~ BACKFILL TOPSOIL | CA6 = CA7 | SAND A SOD CONCRETE | OTHER |
(TONS) _(LOADS) _(TONS) _ (TONS)  (TONS) _ (TONS) CU.YDS, . :

137 — 7 | 1584 404 | 135 150



Sampling . .%Iysis

Depth

Excav.

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
Address No. No. No. _No. No. No. No. No. No.
2172 Lee 482 1620 750 833 1030 750
376 4390 468 283 266 209

(inch)
12
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819 Madison

~~ Action Date: 9/15/97
Loadout: 9/10/97
Restoration Begins: 9/18/97
Restoration Completed: 10/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 93.08 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



\} )

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 819 Madison
SPECIAL WASTE ' BACKFILL TOPSOIL . CA6 | CA7 | SAND = SOD | CONCRETE| OTHER
(TONS) _(LOADS) (TONS) (TONS) . (TONS) (TONS) ' CU.YDS.

121.01 ) . 2807 | 606 | 144 I 240 ]



Sampling :-..Palysis

Depth

Excav.

(inch)

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
7 | A A A [ B B B c c c |
 Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
Address No. No. No. No. No. No. No. No. No.
819 Madison 229 133 889 359 1340 1010

12







907 Madison

“~Action Date: 9/24/97
Loadout: 9/25/97
Restoration Begins: 9/25/97
Restoration Completed: 10/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 78.61 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Gard@-rutking
*Granthum-trucking
*Emerald Turf Farm
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 907 Madison
SPECIAL WASTE  |BACKFILL/ TOPSOIL  CA-6  CA-7 | SAND = SOD  CONCRETE OTHER
(TONS) _(LOADS) '~ (TONS) | (TONS) . (TONS) _(TONS)  CUYDS. 2
|

102.2 T 5 T 27.03 | 69.74 | 148 | T 240

1




)
Sampling ~iralysis

i

Project #19531
0 - 3" Front and Back '3-6"Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number | PPM | PPM | PPM PPM  PPM | PPM PPM | PPM | PPM
Address No. | No. | No. ~ No. | No. | No. | No. | No. | No.
907/09 Madison 845 573 750 548 374 480
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915 Madison

" 4ction Date: 9/20/97
Loadout: 9/23/97
Restoration Begins: 9/23/97
Restoration Completed: 10/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 915 Madison
SPECIAL WASTE  BACKFILL TOPSOIL | CA-6 | CA-7 SAND = SOD  CONCRETE  OTHER |
(TONS) _(LOADS)  (TONS) _ (TONS) _ (TONS) _ (TONS) & CU.YDS. ; |
56.2 | T 547 1245 180 |




Sampling ~. i)alySis
Project #19531
0 - 3" Front and Back

3 - 6" Front and Back

6 - 12" Front and Back

- A A A B | B B C C Cc
Street/Number | PPM | PPM | PPM PPM  PPM | PPM PPM | PPM | PPM
Address No. No. No. No. No. No. No. No. No.
915 Madison 349 527 204 438 146 231

478 428

| Depth |

Excav.

(inch)
3
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1009 Madison

" 4ction Date: 8/11/97
Loadout: 8/13/97
Restoration Begins: 8/13/97
Restoration Completed: 9/5/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 26.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *Roller
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm




)

OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR 1009 Madison
SPECIAL WASTE | BACKFILL TOPSOIL . CA6 | CA7 = SAND ' SOD | CONCRETE | OTHER
(TONS) _(LOADS) (TONS) (TONS) _(TONS) _ (TONS) = CU.YDS. | |

33.85 f — 2825 | 138 | 1365 | 180



Sampling anaIysis

Project #19531
0 - 3" Front and Back
| A A A
| Street/Number | PPM | PPM | PPM
] Address No. | No. | No:
1009 Madison 523 408

3 - 6" Front and Back

6 - 12" Front and Back

B B B C C C
PPM | PPM  PPM PPM | PPM | PPM
No. No. No. No. No. No.
336 309 189 203

Depth

Excav.

(inch)







1013 Madison

~Action Date: 8/11/97
Loadout: 8/13/97
Restoration Begins: 8/13/97
Restoration Completed: 9/5/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 99.31 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 *TCM
*X331 *Roller
*17KW

*Subcontractors:
*WMI-landfill

*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



) \X

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1013 Ma@i§pi -
SPECIAL WASTE |BACKFILL TOPSOIL CA-6 = CA7 | SAND | SOD CONCRETE | OTHER |
(TONS) (LOADS) (TONS) _ (TONS)  (TONS) ' (TONS) CU.YDS. 1 |

—
129.11 ‘ 4 | 5536 = 1495 = 273 o270 |



Sampling ngalysis

Project #19531
0 - 3" Front and Back 3 -6" Front and Back 6 - 12" Front and Back
B A A A B B B c C c
| Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
| Address No. | No. | No. No. | No. | No. No. | No. | No.
1013 Madison 851 110 580 997 432 857

DeEth

Excav.
(inch)

12
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1017 Madison

~Action Date: 8/14/97
Loadout: 8/18/97
Restoration Begins: 8/18/97
Restoration Completed: 9/5/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 140.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331 *Roller
*17TKW

*Subcontractors:
*WMI-landfill
' *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1017 Madison

SPECIALWASTE BACKFILL TOPSOIL CA6 | CA7 | SAND | SOD CONCRETE  OTHER |

(TONS) _(LOADS) _ (TONS) _ (TONS)  (TONS)  (TONS) | CU.YDS. j j
182.04 T2 - 3166 | 91.05 | 8955 240 ]




Sampling .d)mlysis
Project #19531
0 - 3" Front and Back

A A A

Street/Number | PPM | PPM | PPM

Address No. No. No.

~ 3-6"Front and Back

6 - 12" Front and Back

Depth

Excav.

1017 Madison 793 829

(inch)

B B B C C C
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.

817 677 647 551

12
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1021 Madison

“4Action Date: 7/16/97
Loadout: 7/18/97
Restoration Begins: 7/18/97
Restoration Completed: 7/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 135.84 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

1021 Madis®"

o BTN I ~ SOD | CONCRETE OTHER
SPECIAL WASTE  BACKFILL TOPSOIL =~ CA%  rANh (ﬁgmg) ' CLYDS. |

(TONS) _(LOADS) _(TONS) _ (TONs) ~LI283) e

176.6 — 5 668 | 4352 . 264 . =2 - —




Sampling ,-m)alysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)
1021 Madison 1250 651 1630 6810 295 839 12

519 921






1023 Madison

~Action Date: 7/10/97
roadout: 7/11/97
Restoration Begins: 7/12/97
Restoration Completed: 7/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 24.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

1023 Madison

SPECIAL WASTE | BACKFILL | TOPSOIL | CA6 | CA7 | SAND ~ $OD | CONCRETE | OTHER |
(TONS) _(LOADS) _(TONS) _(TONS) __(TONS) _(TONS) CUYDS. J{
31.51 1 T 338 | 17.69 | ! 9 s



Sampling A)mlysis

Project #19531

0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
| A A A B B B C C [ Depth
| Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
I Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)

1023 Madison 780 613 522 681 400 726 12



—




1025 Madison

-~ Action Date: 7/10/97
Loadout: 7/12/97
Restoration Begins: 7/12/97
Restoration Completed: 7/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 21.49 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm

—

.,



)
OHM CORPORATION

PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1025 Madison

- SPECIALWASTE | BACKFILL | TOPSOIL | CA%6 | CA7 SAND @ SOD | CONCRETE OTHER |

| (TONS) ~ (LOADS) = (TONS) = (TONS) | (TONS) _ (TONS) CU.YDS. i |
27.94 2 | i — | 635 ! |




|

I

Project #19531
) 0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
| A A A B B B C C C
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM_| PPM | PPM
Address No. No. | No. No. No. No. No- No. No.
1025 Madison 881 400 807 152 434 250
652 524

Sampling nznalysis

o

Depth

Excav.

(inch)
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1027 Madison

- Action Date: 7/9/97
Loadout: 7/11/97
Restoration Begins: 7/12/97
Restoration Completed: 7/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 18.74 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1027 Madison

 SPECIALWASTE 'BACKFILL TOPSOIL | CA6 = CA7 | SAND | SOD  CONCRETE| OTHER |

| (TONS) _(LOADS) (TONS) (TONS) ~(TONS) . (TONS) CU.YDS. ’
24.37 3 18 | 3225 9% B |

L [ —



)
; Sampling ~nalysis

| Project #19531
1 0 - 3" Front and Back
- A A A
kStreethumber PPM | PPM | PPM |
Address ‘No. No. No.
1027 Madison 678 608

3 - 6" Front and Back

6 - 12" Front and Back

B B B C Cc C
PPM | PPM | PPM PPM | PPM | PPM
~ No. No. No. No. No. No.
673 622 217 956
506 626
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1103 Madison

~—-Action Date: 7/9/97
coadout: 7/12/97
Revwrdion Degims: 7749257
Restoration Completed: 7/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 34.82 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

1103 Madison

SPECIAL WASTE | BACKFILL| TOPSOIL | CA-6 CA7 | SAND | SOD | CONCRETE OTHER
(TONS) _(LOADS) = (TONS) - (TONS)  (TONS) ' (TONS) ' CU.YDS.
’ 159 ! o127 S

45,27 2 |



Sampling ~nalysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)

1103 Madison 1220 1010 1380 921 1190 645 12



PARK ING




1109/11 Madison

~Action Date: 10/27/97
Loadout: 10/28/97
Restoration Begins: 10/28/97
Restoration Completed: 10/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 26.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *Roller
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



) )

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

SPEGIAL WASTE fB’ACKHLH TOPSOIL | CA-6 = CA7 = SAND | SOD CONCRETE
(TONS) _(LOADS) (TONS) _ (TONS) _ (TONS) = (TONS)  CU.YDS.
60.48 \ 3 - 27.81 | 148 | 360 I




.}
Sampling ~.falysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
B A A A B B B C [ (o]
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
Address No. No. No. No. No. No. _ No. No. No.
1109/11 Madison 414 501 421 365 275 438

Excav:

Degth:j
(inch)
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1122 Madison

Action Date: 12/17/97

Loadout: 12/18/97

Restoration Begins: 12/19/97
Restoration Completed: 2/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 61.31 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
— *WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm

o



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1122 Madison

SPECIAL WASTE |BACKFILL TOPSOIL| CA6 | CA-7 | SAND ; SOD ' CONCRETE = OTHER
(TONS)  (LOADS) . (TONS) @ (TONS) = (TONS) : (TONS) | CU.YDS. i i

79.71 4 T~ 66.8 | 149 | — 420




Sampling nt‘{;IYSiS

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. | No. No. No. _No. No. No. (inch)
1122 Madison 255 3120 291 6

438



< 33'
120
X~
3
~ 50 HOUSE
30'
o
' 1 i T
X
2
; l
8 +—»
_
D X
SIDEWALK
/( N 7 = §
X =SAMPLE POINT 1122 MDISON g?Mo{f:E
33' X 120’ P o

J

( Drawn By'EDJ Checked By:

Date: Al d By:
| Pz pproved By

L

Gcale: NTs | Drawing No: Jj




1126/28 Madison

7 Action Date: 12/18/97
Loadout: 12/22/97
Restoration Begins: 12/22/97
Restoration Completed: 2/25/98

*Jvack emission Sies were nut sampied Tor verfiicaiion due Yo tne Tact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 183.11 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
- *WMIi-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1126/28 Madison
SPECIAL WASTE  BACKFILL TOPSOIL =~ CA-6 @ CA-7  SAND 1 SOD | CONCRETE | OTHER
(TONS) _(LOADS) . (TONS) _ (TONsS) . (TONS) _ (TONS)  CU.YDS. 1
238.05 8 T 54.3 886 = 139 . 240 i} |

P



Sampling .-.f{alysis

Excav.

(inch)

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM PPM | PPM
Address No. No. No. No. No. No. No. | No. No.
1126/28 Madison 918 646 718

12
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1224 Madison

Action Date: 3/3/98

Loadout: 3/4/98
Restoration Begins: 3/4/98
Restoration Completed: 3/27/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 306.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



3

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

1224 Madison

SPECIAL WASTE  BACKFILL TOPSOIL

CA6 | CA7 | SAND
(TONS) . (TONS) | (TONS)

SOD ' CONCRETE

OTHER

(TONS) _(LOADS) _ (TONS)

398.4 | 2

16,

507.75  58.85

| CU.YDS.
60 ?




Sampling h.)alysis

Project #19531

0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
y A A A B B B . C C C Depth
" Street/Number | PPM | PPM | PPM PPM | PPM | PPM ' PPM | PPM | PPM Excav.
| Address No. | No. | No. | No. | No. [ No. ' No. | No. | No. | inch

1224 Madison 344 2752 1202 12
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1234 Madison

.

Acion e DR

Loadout: 3/6/98

Restoration Begins: 3/6/98
Restoration Completed: 3/27/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
drtermined. denth. far, excavation was gjvan. to QHM hy LISACE..

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 261.00 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
- *WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm

-



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1234 Madison

SPECIAL WASTE BACKFILL TOPSQIL. CA6  CA7 = SAND = SOD iCON"CRETEé OTHER
(TONS) _(LOADS) _ (TONS) . (TONS) & (TONS) _(TONS)  CU.YDS. |
339.31 - 8 | 796 = 168 | 300 | | |




Sampling Kﬁalysis

Project #19531
0 - 3" Front and Back 3 -6" Front and Back 6 - 12" Front and Back
A A A B B B o] [ ¢ Depth
Street/Number PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM | Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. | (inch)

1234 Madison 1346 560 1047 12
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1244 Madison

pe——

Action Date: 3/2/98

Loadout: 3/3/98

Restoration Begins: 3/3/98
Restoration Completed: 3/27/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 271.00 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
— *WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



) )

OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1244 Madison )

SPECIAL WASTE ~ BACKFILL TOPSOIL . CA6 | CA7 | SAND | SO0 | CONCRETE | OTHER |

(TONS) _(LOADS) _(TONS) _ (TONS)  (TONS) | (TONS) Ccu.vyDS. | |
325.21 = 3171 209 — 60 | L]

B



)
Sampling ~vialysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B Cc c C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. | No. | No. | No. No. | No. | No. (inch)

1244 Madison 235 751 221 6
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1318 Madison

~Action Date: 11/24/97
Loadout: 11/25/97
Restoration Begins: 11/26/97
Restoration Completed: 12/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 35.57 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *Roller
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



| ) .
|

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1318 Madison

SPECIAL WASTE 'BACKFILL | TOPSOIL | CA6 | CA-7 = SAND | SOD  CONCRETE | OTHER |
(TONS) _(LOADS) _(TONS) ' (TONS) _ (TONS) | (TONS) CU.YDS. ; |
“&® 8 L | f 120 T |




|  Sampling nﬁalysis

' Project #19531
f 0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A | A A B B B [ C c (] Depth
PStreet/Number PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
. Address No. | No. | No. No. | No. | No. | [ No. | No. | No. (inch)
1318 Madison 578 654 515 94 561 334 12

: 508 259 243 201
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1320 Madison

“4&ction Date: 11/24/97
Loadout: 11/26/97
Revwrdion Degns. 4720107
Restoration Completed: 12/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 205.51 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *Roller
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking



) )

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1320 Madison
SPECIAL WASTE | BACKFILL| TOPSOIL | CA-6 | CA7 | SAND SOD | CONCRETE | OTHER
(TONS) (LOADS)‘ (TONS) | (TONS TONS) . (TONS) | CU.YDS. 1
267.17 — 25045 9055 | -




Sampling m’galysis

I

Depth

Excav.

Project #19531
0 - 3" Front and Back 3 -6" Front and Back 6 - 12" Front and Back
l A A A B B B C [ c
! Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
Address No. No. NoO. No. No. No. No. No. No.
1320 Madison 426 1697 624 1458 65 1040

514

~(inch) |
12






1404/06 Madison

- Action Date: 3/31/97
Loadout: 4/1/97
Restoration Begins: 4/2/97
Restoration Completed: 4/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 78.84 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking



) )

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 1404/06 Madison
SPECIALWASTE ~ BACKFILL| TOPSOIL | CA-6 = CA-7 | SAND | SOD | CONCRETE, OTHER
(TONS) _(LOADS) (TONS) _ (TONS)  (TONS)  (TONS) | CU.YDS. | |
102.5 : 5 1203 | 60.65 | 1 1 | |



~

Sampling ﬂrialysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
1404/06 Madison 2223 116 484 3

723 350 321
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1407 Madison

~ Action Date: 10/31/97
Loadout: 11/4/97
Restoration Begins: 11/11/97
Restoration Completed: 11/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 130.50 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



)
OHM CORPORATION

PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1407 Madison
SPECIAL WASTE  BACKFILL| TOPSOIL | CA®6 CA7 | SAND | SOD  CONCRETE | OTHER |
(TONS) _(LOADS) (TONS) _ (TONS) _ (TONS) _ (TONS) _ CU.YDS. ‘ —
169.66 — 8 3295 | 5765 14.3 360 o




)
Sampling ~ralysis
6 - 12" Front and Back

e

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back
| A A A B B B c C c Depth
1 Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM E.xcav.
| Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)
720 12

1407 Madison 1487 635 1400 706 1263
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1412/14 Madison

" action Date: 3/26/97
Loadout: 3/28/97
Restoration Begins: 3/28/97
Restoration Completed: 4/9/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 216.50 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 *TCM
*X331 *Roller
*17-KW

*Subcontractors:
*WMI-landfill

*B. Garcia-trucking
*Granthum-trucking
*Pedigo Sod Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



) )

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 1412/14 Madison
SPECIAL WASTE  BACKFILL | TOPSOIL | CA6 =~ CA7 | SAND | SOD | CONCRETE | OTHER |
(TONS) _(LOADS) (TONS) _ (TONS) _ (TONS) = (TONS) _CU.YDS. |

281.45 5 | 2622 23902 | 2622 T 189 |



i
Sampling ~nalysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. | No. No. No. | No. (inch)

1412/14 Madison 757 1357 1215 1500 519 1328 12
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1420 Madison

“ action Date: 9/30/97
Loadout: 10/2/97
Restoration Begins: 10/2/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 68.06 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm




)

OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1420 Madison

| SPECIALWASTE [BACKFILL TOPSOIL, CA6  CA7 | SAND ' sOD  CONCRETE OTHER

| (TONS) _(LOADS) _(TONS) = (TONS) _ (TONS) | (TONS)  CU.YDS. |
88.49 5 | 4799 | 466 | 480 :



Sampling nﬂ}alysis

Project #19531
- 0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
i A A A B B B Cc C C
| Street/Number A PPM | PPM | PPM PPM | PPM | PPM PPM  PPM  PPM
| Address No. | No. | No. No. | No. | No. No. | No. | No.
1420 Madison 2200 1050 941 600 486 366

Depth
Excav.
_ (inch)







1424 Madison

~ Action Date: 3/12/97
Loadout: 3/21/97
Restoration Begins: 3/21/97
Restoration Completed: 4/9/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 153.53 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 *TCM
*X331 *Roller
*17-KW

*Subcontractors:
*WMI-landfill

*B. Garcia-trucking
*Granthum-trucking
*Pedigo Sod Farm



.

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



A
i

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 1424 Madison
SPECIAL WASTE | BACKFILL: TOPSOIL | CA-6 | CA-7 | SAND | SOD  CONCRETE | OTHER |
(TONS) _(LOADS) (TONS) . (TONS) _ (TONS) (TONS) CU.YDS | i
199.59 7 | 4592 631 = 1405 | | 252 . _



}
Sampling ~nalysis

Project #19531

- 0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back

i A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.

| Address No. No. No. No. No. No. No. No. No. (inch)

1424 Madison 860 1730 1100 2460 824 1900 12






1426/28 Madison

" Action Date: 5/12/97
Loadout: 5/14/97
Restoration Begins: 5/14/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 86.68 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



gr—

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



)
OHM CORPORATION

PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE | BACKFILL TOPSOIL |

112.69

3

70.84

1426/28 Madison

 CA-6

CA7 | SAND
(TONS) | (TONS)

SOD
CU.YDS.

ICONCRETEE OTHER |

|

(TONS) _(LOADS) _(TONS) __ (TONS)

28.5

70.84

2205

|
'
|
!



Sampling mi)alysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)

| T

1426/28 Madison 820 315 1140 505 655 2144 12
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2031 Madison

" Action Date: 12/9/97
Loadout: 12/12/97
Restoration Begins: 12/12/97
Restoration Completed: 12/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 38.49 cubic yards, which was
shipped to 'WWI-Milam Tor disposai.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



)

OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 2031 Madison

- SPECIALWASTE ' BACKFILL TOPSOIL| CA6 | CA7 | SAND | SOD |CONCRETE| OTHER

| (TONS) _(LOADS) (TONS) = (TONS)  (TONS) _ (TONS) . CU.YDS. ; |
50.04 — 4 12.52 1359 | 120 ]




Sampling mnalysis

Depth

Excav.

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
| A A A B B B C C C
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
Address No. | No. | No. No. | No- | No. No. | No. | No.
2031 Madison 916 805 666 153 452 479
479 491

(inch)






1611 Maple

Action Date: 5/22/97

Loadout: 5/23/97

Restoration Begins: 5/23/97
Restoration Completed: 6/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 63.36 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
. *WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



g

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 1611 Maple
SPECIAL WASTE  BACKFILL-| TOPSOIL | CA-6 | CA7 SAND = SOD  CONCRETE  OTHER |
(TONS) _(LOADS) _(TONS) . (TONS) . (TONS) _(TONS) CU.YDS. |
82.37 3 | 4556 ™ 12.14 T A |




) )
Sampling ~nalysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM  PPM PPM | PPM | PPM Excav.
" Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)

1611 Maple 598 677 355 872 709 355 268 272 362 6
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1626 Maple

" Action Date: 12/12/97
Loadout: 12/15/97
Restoration Begins: 12/15/97
Restoration Completed: 12/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 180.50 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Sdorurioacors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1626 Maple

CA-6 CA-7 = SAND | SOD  CONCRETE OTHER |

SPECIAL WASTE | BACKFILL TOPSOIL | | | |
(TONS) _(LOADS) (TONS) (TONS) _ (TONS) _ (TONS) _CU.YDS.

234.65 } 15 . 6947 = 28 ‘ ! 540
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Sampling Analysis
Project #19531
~ 0-3" Front and Back 3-6" Front and Back
A A A B B B
StreetNumber PPM  PPM PPM  PPM PPM PPM
Address  No. | No. | No. | | No. | No. ' No. |
1626 Maple 310 360 400 280
401 459 423 445

6-12" Front and Back

|

c ¢ C
"PPM PPM  PPM
__No. | No. | No. |

200 320

386 513

448

488
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1640 Maple

7 Action Date: 5/1/97
Loadout: 5/6/97
Restoration Begins: 5/7/97
Restoration Completed: 5/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 67.98 cubic yards, which was
shipped to WMI|-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

. *Subcontractors:
*WMI-landfill
d *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1640 Maple

CONCRETE | OTHER |

SPECIAL WASTE ~ BACKFILL| TOPSOIL | CA6 | CA7 | SAND & SOD |
(TONS) _(LOADS) . (TONS)  (TONS) _ (TONS)  (TONS) = CU.YDS.
88.38 2 1429 | 287 = 138 189 |




Y
Sampling ~nalysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C c c Depth
‘Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM_| PPM | PPM Excav.
Address No. | No. | No. No. | No. [ No. No. | No. | No. (inch)
1640 Maple 317 368 1780 395 231 77 6
197 365

489 1119
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1644 Maple

" Action Date: 3/21/97
Loadout: 3/26/97
Restoration Begins: 3/27/97
Restoration Completed: 4/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 186.42 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Pedigo Sod Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION

PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1644 Maple
SPECIAL WASTE |BACKFILL/ TOPSOIL . CA-6 | CA-7 | SAND | SOD 'CONCRETE OTHER
(TONS) _(LOADS) (TONS) (TONS) (TONS) = (TONS) CU.YDS.
- 8257 876 1455 | | 4095 T

| 242.35 8



Sampling .-.ﬂ)alysis

Project #19531
0 - 3" Front and Back 3 -6" Front and Back 6 - 12" Front and Back
B A A A B B B C c [
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
Address No. No. No. No. No. No. No. No. No.
1644 Maple 299 2420 668 151 819 1158 167 487 753
413 436 458 478 397 354 516 369 299
290 640 230 360 140 510
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1648 Maple

Action Date: 3/27/97

Loadout: 3/31/97

Restoration Begins: 3/31/97
Reswrdion Tompieed: 45957

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 158.60 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*“WMI-landfill
*B. Garcia-trucking
*Granthum-trucking,
*Pedigo Sod Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 1648 Maple
SPECIALWASTE ~ BACKFILL TOPSOIL | CA-6  CA7 | SAND = SOD  CONCRETE  OTHER
(TONS) _(LOADS) (TONS) _ (TONS)  (TONS) | (TONS) CU.YDS. ;
206.19 — & 15 | 3265 15 ~ 189 |



Sampling »~u na%ysis

N

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back _6- 12" Front and Back
A A A B B B c c C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)
1648 Maple 396 1470 397 569 504 316 12

347 698
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1649 Maple

Action Date: 5/16/97

Loadout: 5/20/97

Restoration Begins: 5/20/97
Restoration Completed: 6/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 90.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



s

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



} \

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1649 Maple

 SPECIAL WASTE 'BACKFILL TOPSOIL  CA-6 . CA7 ~ SAND  SOD  CONCRETE OTHER ;

| (TONS) (LOADS) _(TONS) (TONS) (TONS) = (TONS) CU.YDS. |
117.91 i 5 - 3713 | 2965 ! | 285 |




Sampling nua)lysis

Project #19531

- 0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back

| A A A B B B [ C C

. StreetNumber | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM

i Address No. | No. | No. No. | No. | No. No. | No. | No.
1649 Maple 1620 2040 514 5240 413 2050

Depth
Excav.

(inch)
12
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1708 Maple

" &ction Date: 5/13/97
Loadout: 5/15/97
Restoration Begins: 5/15/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 49.43 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 1708 Maple
SPECIAL WASTE ~ BACKFILL| TOPSOIL . CA-6 | CA7 | SAND | SOD | CONCRETE  OTHER |
(TONS) _(LOADS) (TONS) (TONS) _(TONS) _ (TONS) ' CUYDS. | ; |

64.27 — 5 1 4636 | 145 138 | 63 | — ]
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Sampling ,-.n)alysis
Project #19531
0 - 3" Front and Back

3 - 8" Front and Back

6 - 12" Front and Back

Depth

l
| Street/Number | PPM | PPM | PPM
f
‘

Excav.

A A A B B B Cc Cc Cc
PPM | PPM | PPM PPM | PPM | PPM
Address No. No. No. | _No. No. No. No. No. No.
285 673 314 639

1708 Maple 301 659

(inch)
12
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1713/15 Maple

Action Date: 9/22/97

Loadout: 9/25/97

Restoration Begins: 9/25/97
Restoration Completed: 10/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 191.59 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 17/3/15 Maple
SPECIAL WASTE  BACKFILL | TOPSOIL!| CA-6 | CA-7 | SAND &= SOD  CONCRETE | OTHER |
(TONS) _(LOADS) _(TONS) (TONS) = (TONS) & (TONS) . CU.YDS. |
249.07 14 | 107.78 | 1395 | | T840 | o
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Sampling .-.ﬂ>alysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B ¢ c c Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. | No. | No. | No. No. | No. | No. (inch)
1713/15Maple 156 423 446 660 381 328 6

104 283 196 372 g7 366
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1716 Maple

~— Action Date: 5/16/97
Loadout: 5/19/97
Restoration Begins: 5/20/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 52.92 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANT]TY SUMMARY FOR 1716 Maple

" SPECIAL WASTE BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS.

X B757 TI5E
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Sampling r\d)alySiS

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
| ] A A A B B B c [ c
| StreetNumber | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
1 Address No. | No. | No. | No. | No. | No. No. | No. | No.
1716 Maple 556 61 296 86 198 211
640 655

Excav.

Depth
(inch)
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1726 Maple

~— Qction Date: 5/27/97
Loadout: 5/29/97
Restoration Begins: 5/29/97
Restoration Completed: 6/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An. excavation. denth. of 12 inches was _vfabished by WSALE wics ‘o watk
commencing.

*The excavation of special waste yielded a total of 117.09 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 1726 Maple
SPECIAL WASTE  BACKFILL . TOPSOIL . CA-6 | CA-7 SAND | SOD ' CONCRETE | OTHER |
_(TONS) _(LOADS) (TONS) _ (TONS) _ (TONS) | (TONS) & CU.YDS. | |

7 5408 | 15 206 3175 | f

152.22
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Sampling :-..n)alysis

Project #19531
) 0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
- Address No. No. No. No. No. No. No. No. No.
1726 Maple 419 1427 184 731 105 700
543 299 143 300

717 401

Excav.
(inch)

12

E Depth
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1727 Maple

~~Action Date: 9/29//97
Loadout: 10/1/97
Restoration Begins: 10/1/97
Restoration Completed: 10/23/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 53.20 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emertald-turf farm
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OHM CORPORATION

PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1727 Maple

" SPECIAL WASTE | BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER

"ONS) (LOADS) | (TONS) (TONS (TONS) (TONS) | CU.YDS.
—%m T 4 15.47 13.55 360




Sampling Analysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back
A A A B B B
Street/Number | PPM | PPM | PPM PPM | PPM | PPM
Address No. No. No. ~ No. No. No.
1727 Maple 426 638 304 632
262 88

6 - 12" Front and Back

Depth

Excav.

C C C
' PPM | PPM | PPM
| No. No. No.
166 452

(inch)
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1732 Maple

~ Action Date: 6/9/97
Loadout: 6/11/97
Restoration Begins: 6/11/97
Restoration Completed: 6/18/97/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 83.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1732 Maple

SPECIAL WASTE | BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER
(TONS) (LOADS) | (TONS) (TONS) (TONS) (TONS) | CU.YDS.

108.76 6 45 83 15.55 254




)

Sampling Analysis
Project #19531
0-3" Front and Back 3-6" Front and Back 6-12" Front and Back
A A A B B B c ¢ C Depth
StreeNumber PPM  PPM PPM  PPM PPM PPM  PPM PPM PPM Excav.
Address . No. . No. No. | .~ No.  No. No. | No. No. | No. | ~_(inch)
1732 Maple 359 793 255 910 115 757 12

297 945 133 904 92 1323
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1733 Maple

~~Action Date: 10/3/97
Loadout: 10/6/97
Restoration Begins: 10/7/97
Restoration Completed: 10/23/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 141.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1733 Maple

~ SPECIAL WASTE | BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER

ﬁTON:fS) LOADS) | (TONS (TONS) (TONS) (TONS) CU.EYaDS.
| . , 42.31 4




Sampling A)nalysis
Project #19531
- 0-3" Front and Back
A A A
Street/Number PPM PPM PPM
Address - No. . No. | No.

1733 Maple 262 755
45 793

3-6" Front and Back

PPM PPM PPM
~No. No. No.

315 720
76 785

6-12" Front and Back

Cc Cc Cc

PPM _PPM  PPM

No. . No. . No.

220 626
147 1050

Depth

EXcav. |

. (inch)

12
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1739 Maple

~~ Action Date: 10/8/97
Loadout: 10/9/97
Restoration Begins: 10/9/97
Restoration Completed: 10/23/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 46.00 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald-turf farm



S

OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1739 Maple
SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 CA-7 SAND SOD | CONCRETE | OTHER
TONS (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
gﬁ. 7 1 58.98 12.75 420




)
Sampling a.dalysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM  PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
1739 Maple 569 340 179 126 104 181 3

430 4
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1744 Maple

~— Action Date: 6/2//97
Loadout: 6/4/97/97
Restoration Begins: 6/5//97
Restoration Completed: 6/24/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 52.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



- EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1744 Maple
SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 CA-7 SAND SOD | CONCRETE | OTHER
(TONS) (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
68.2 66.66 29.35 286 ]




Sampling A.njalysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
L A A A B B B C C C
| Street/Number PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
Address No. No. No. No. No. No. No. No. No.
1744 Maple 503 435 373 392 205 303

Depth |

-

Excav.

(inch)

3
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1748 Maple

~.Action Date: 6/2/97
Loadout: 6/4/97
Restoration Begins: 6/5/97
Restoration Completed: 6/24/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 57.09 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



— EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1748 Maple
SPECIAL WASTE | BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER
ONS (LOADS) | (TONS (TONS) | (TONS) @ (TONS) | CU.YDS.
S o i




Sampling ~. n’"alysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)

1748 Maple 679 399 458 339 230 224 3
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1821 Maple

Action Date: 5/27/97

Loadout: 5/28/97

Restoration Begins: 5/28/97
Restoration Completed: 6/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 44.52 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
T7TRW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR 1821 Maple
SPECIAL WASTE |BACKFILL | TOPSOIL | CA6 | CA7 ~ SAND =~ SOD |CONCRETE OTHER

(TONS) _(LOADS) . (TONS) _ (TONS) _ (TONS) _ (TONS) . CU.YDS.
57.88 T 69.99 " 1485 | 381




)
Sampling Analysis

f——

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
1821 Maple 187 2576 206 1445 98 219 3
275 1350 230 301

282 201
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1933 Maple

~ Action Date: 6/2/97
Loadout: 6/3/97
Restoration Begins: 6/3/97
Restoration Completed: 6/14/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 42.85 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



- EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1933 Maple
SPECIAL WASTE |BACKFILL| TOPSOIL| CA6 | CA-7 SAND SOD [ CONCRETE | OTHER
TONS) (LOADS) | (TONS) | (TONS) | (TONS) = (TONS) | CU.YDS.
B N ~]_47.03 15.2 7




)
Sampling ~iialysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C c c Depth
Street’Number | PPM_| PPM_| PPM PPM_| PPM | PPM PPM_| PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No- | No. | No. (inch)

1933 Maple 377 579 341 256 291 201 3
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607 Meredocia

~ Action Date: 5/7/97
Loadout: 5/12/97
Restoration Begins: 5/12/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 199.40 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR

~ SPECIAL WASTE
TONS

607 Meredocia
BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER
(LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
16 03,57 28.85 15.0 3:k)




Sampling mi‘é\lysis

A

Depth

Excav.

(inch)

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
i A A A B B B C C C
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
Address No. No. No. No. No. No. No. No. No.
607 Meredocia 226 230 118 297 211 858
219 550

12



615 Meredocia

~~Action Date: 1/24/98
Loadout: 1/27/98
Restoration Begins: 1/27/98
Restoration Completed: 2/3/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 87.13 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald-turf farm
*Highland-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 615 Meredocia
SPECIAL WASTE |BACKFILL | TOPSOIL CA-6 CA-7 SAND SO[D)S CONCRETE | OTHER
(TONS) (LOADS) | (TONS) ONS ONS) | (TONS) | CU.YDS.
113.08 — 4 % _C%TT‘ 480




Sampling n.fhlysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
I A A A B B B c c c Depth
' Street/Number | PPM | PPM | PPM PPM | PPM_| PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)
615 Meredocia 798 264 555 172 187 350 6
299 294 313 225

402 311 408 2455
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616 Meredocia

~ Action Date: 12/29/97
Loadout: 12/31/97
Restoration Begins: 12/31/97
Restoration Completed: 2/5/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 140.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



]

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 616 Meredocia
SPECIAL WASTE 'BACKFILL| TOPSOIL | CA6 = CA7 | SAND ' SOD . CONCRETE: OTHER |
(TONS) (LOADS) . (TONS) _ (TONS) _ (TONS) _ (TONS) . CU.YDS. 3 |
182.83 | 18 ‘ | 3688 | 75 ;540 ; : |




Y 3

Sampling Analysis

Project #19531

0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
[ A A A B B B C [ C Depth
| Street'Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
| Address | No. | No. | No. "No. | No. | No. No. [ No. | No. (inch)

616 Meredocia 559 637 415 578 339 619 12
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627 Meredocia

_~ Action Date: 1/15/98
Loadout: 1/16/98
Restoration Begins: 1/17/98
Restoration Completed: 1/31/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 91.48 cubic yards, which was
shipped to WMIi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
L *B. Garcia-trucking
*Granthum-trucking
*Highland-turf farm



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 627 Meredocia
SPECIAL WASTE | BACKFILL| TOPSOIL | CA-6 CA-7 SAND SOD | CONCRETE | OTHER
(TONS) (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
118.93 - 11 30,45 600




Sampling Analysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B c C C
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM A PPM | PPM
Address | No. | No. No. No. No. | No. No. No. | No.
627 Meredocia 292 1004 2089 291 150 136
68 268 173 133
1014 350 15830 202

| Depth

Excav.

_(inch)
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645 Meredocia

~ Action Date: 1/20/98
Loadout: 1/21/98
Restoration Begins: 1/21/98
Restoration Completed: 1/31/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 72.11 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Granthum-trucking
*Highland-turf farm



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 645 Meredocia
SPECIAL WASTE BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER
(559%81 (LOADS) | (TONS) (TONS) (TONS) (TONS) | CU.YDS.
. 11 30.15 280




)
Sampling mnalysis

—

Depth

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM  PPM
| Address No. | No. | No. No. [ No. | No. No. | No. | No.
645 Meredocia 273 290 245 568 104 161
312 475
239 70

Excav.

(inch)
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809 Niedringhaus

~—-Action Date: 9/15/97
Loadout: 9/18/97
Restoration Begins: 9/18/97
Restoration Completed: 10/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 149.86 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:;
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*“WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald-turf farm

S



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR

809 Niedringhaus

SPECIAL WASTE

BACKFILL

!TONS)

TOPSOIL

(LOTASRQ-

‘. !4 ONS)

CA-6 CA-7 SAND SOD CONCRETE | OTHER
(TONS) ONS) {(TONS) CuU.YDS.
D R iov 2




Sampling An)alysis

" Depth

Project #19531
- 0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
L A A A B B B c C c
| Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
! Address No. | No. | No. " No. | No. [ No. No. | No. | No.
809 Niedringhaus 273 376 241 367 137 174
341 662 290 5§73 603 250
361 518 334 473 314 357

Excav.

(inch)
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821/23 Niedringhaus

~—Action Date: 7/11/97
Loadout: 7/15/97
Restoration Begins: 7/15/97
Restoration Completed: 7/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 81.84 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 821/23 Niedringhaus

I SPECIAL WASTE [BACKFILL| TOPSOIL | CA6 CA7 SAND SOD | CONCRETE | OTHER
TONS) (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.

| 106. 51"5')_ _Lﬂ'fz ) 13.9 508




Sampling ;-ui)alysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
B A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
821 Niedringhaus 440 512 146 388 295 209 367 117 69 3
526 433 286 284 72 76

133 310 152 425 106 359
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824 Niedringhaus

Action Date: 7/25/97

Loadout: 7/29/97

Restoration Begins: 7/29/97
Restoration Completed: 8/29/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
TUTITRITRN.

*The excavation of special waste yielded a total of 50.00 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

SRR RIS,
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



) )

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 824 Niedringhaus
SPECIALWASTE | BACKFILL TOPSOIL!| CA6 | CA7 | SAND  SOD | CONCRETE OTHER |
(TONS) _(LOADS) (TONS) (TONS) _ (TONS) _(TONS) _CU.YDS. | |

80.65 6 ~ 15.95 | 240 L



Sampling Analysis

Project #19531
0-3" Front and Back 3-6" Front and Back 6-12" Front and Back R
A A A B B B c ¢ C Depth
Street/Number PPM . PPM  PPM PPM PPM PPM PPM PPM  PPM  Excav.
 Address - No.  No. | No. . No. No. No.:@ ' No. No. No ~ (inch)

824/26 Niedringhaus 45 535 2600 21 619 870 18 586 680 12
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915/17 Niedringhaus

~ Action Date: 12/1/97
Loadout: 12/5/97
Restoration Begins: 12/5/97
Restoration Completed: 1/16/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 245.40 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*"WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Highland-turf farm



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 915/17 Niedringhaus
SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 CA-7 SAND SOD | CONCRETE | OTHER
TONS (LOADS TONS ONS (TONS) | (TONS) | CU.YDS.
'_émg. — 82, %‘é‘é 700
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Sampling Analysis
Project #19531

Street/Number
Address

915/17 Niedringhaus

0-3" Front and Back

A A A

_PPM  PPM PPM

No. | No.  No.

83

737
680
594

3-6" Front and Back
B B B

PPM PPM PPM

No. = No. | No.

75
668
800
654

PPM PPM PPM |
52
220
588
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1245/57 Niedringhaus

~ Action Date: 11/19/97
Loadout: 11/21/97
Restoration Begins: 11/22/97
Restoration Completed: 11/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 222.22 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*"WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald-turf farm
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1245/57 Niedringhaus

-’

SPECIAL WASTE BACKEFILL | TOPSOIL CA-6 CA-7 SAND sSOD CONCRETE | OTHER
TONS LOADS ONS (TONS) (TONS) (TONS) | CU.YDS.




Sampling mzalysis

—

Project #19531 )
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B c C c Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)
1245 Niedringhaus 341 369 714 175 188 323 43 51 3
4650 297 2130 256 1450 154
135 326 109 121 45 41
384 292 32
719 403
172 43 20

209 377 225 377 48 77
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1500 Niedringhaus

Action Date: 3/2/98

Loadout: 3/12/98

Restoration Begins: 3/13/98
Restoration Completed: 3/26/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 229.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 1500 Niedringhaus
SPECIAL WASTE |BACKFILL TOPSOIL | CA6 = CA7 | SAND | SOD | CONCRETE OTHER |
(TONS) _(LOADS) | (TONS) ' (TONS) = (TONS) & (TONS) | CU.YDS. | ; |
s | |

208.62 - 43 1920 |
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Sampling ~italysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM  PPM
Address No. NoO. No. No. No. No. No. No. No.
1500 Niedringhaus 649 1070 671 253 209 531 61 698 222
935 472 468 459 100 276
169 377

Excav.
inch
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2014 Ohio

“"“Action Date: 4/17/97
Loadout: 4/25/97
Restoration Begins: 4/25/97
Restoration Completed: 5/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 394.43 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*M17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm

S



~ EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2014 Ohio

| SPECIALWASTE |BACKFILL| TOPSOIL | CA6 '~ CA7 = SAND  SOD  CONCRETE | OTHER i
4 (TONS) (LOADS) | (TONS) (TONS) __(TONS) ; (TONS) ; CU.YDS.
51276 32 20282 | 282 | i | 1080




Sampling s fglysis

Depth

Excav.

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
~ Address No. | No. | No. | No. | No. | No. No. | No. | No.
2014 Ohio 512 910 300 739 187 568

(inch)

12
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2018 Ohio

~Action Date: 4/14/97
Loadout: 4/15//197
Restoration Begins: 4/15/97
Restoration Completed: 5/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
cammeanging,.

*The excavation of special waste yielded a total of 84.11 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



- EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2018 Ohio
SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 CA-7 SAND SOD |CONCRETE | OTHER
TONS) (LOADS) | (TONS ONS (%ONS) (TONS) | CU.YDS.
) 3 BUT)_ "QUTL 4. 378




Sampling +u f%“ySiS

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM  PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)

2018 Ohic 1010 764 739 515 305 202 6
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2025 Ohio

~~ Action Date: 10/21/97
Loadout: 10/29/97
Restoration Begins: 10/29/97
Restoration Completed: 12/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 836.50 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
~ *B. Garcia-trucking
*Granthum-trucking
*Emerald-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2025 Ohio L

SPECIAL WASTE |BACKFILL| TOPSOIL| CA-6 | CA-7 SAND SOD | CONCRETE | OTHER

TONS TONS) (TONS) | CU.YDS.
é E O'NS) (L%?S) TOf\lS) ( ) ) ( T




Sampling An’jalysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
- A | A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
2025 Ohio 291 384 390 241 331 354 193 238 282 3
377 348 384 303 298 308 217 241 206

874 286 398 200 268 411 102 220 224
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2026 Ohio

~—Action Date: 4/4/97
Loadout: 4/8/97
Restoration Begins: 4/8/97
Restoration Completed: 5/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 77.82 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



- EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.

Jm—



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 2026 Ohio
SPECIAL WASTE | BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER
TONS (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
) A7 "6 46.48 15.45 29 315




Sampling mt)alysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM E?(cav.
T Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)

2026 Ohio 697 1110 564 743 359 146 6
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1625 olive

~~Action Date: 4/26/97
Loadout: 4/30/97
Restoration Begins: 4/30/97
Restoration Completed: 5/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 128.56 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
-~ *B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



-

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1625 Olive

SPECIAL WASTE lBACKFILL TOPSOIL]' CA6 | CA-7 SAND SOD | CONCRETE | OTHER

(TONS) (LOADS) | (TONS ONS) | (TONS) | (TONS) | CU.YDS.
16715 | 3 %63'{) : éﬂ% 126




Sampling nn)alysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
| A A A B B B C Cc Cc Depth
~ Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)

1625 Olive 126 665 554 42 447 537 246 2600 277 12
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1627 Olive

~— Action Date: 4/17/97
Loadout: 4/24/97
Restoration Begins: 4/25/97
Restoration Completed: 5/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 162.43 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



P

EASEMENT INFORMATION

Thig easpment. was, complesed. after the Temnarary Resfraining Quder (TRQ),
was lifted.



OHM CORFPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1627 Olive
SPECIAL WASTE |BACKFILL| TOPSOIL | CA®6 CA7 SAND SOD | CONCRETE | OTHER
TONS LOADS ONS ONS) | (TONS) | (TONS) | CU.YDS.
_'%ﬂ—é’)' | 9 =L _%Z'é'él 1 3.6 507




)
Sampling ~dalysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
( A A A 5 B B C c C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM_| PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. | No. | No. | No. inch

1627 Olive 723 425 804 269 644 964 12
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1628 Olive

~~Action Date: 5/9/97
Loadout: 5/13/97
Restoration Begins: 5/13/97
Restoration Completed: 5/14/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 96.36 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*WMI-landfill
-~ *B. Garcia-trucking
*Grantham-trucking



- EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1628 Olive

SPECIAL WASTE |[BACKFILL | TOPSOIL CA-6 CA-7 SAND SOoD CONCRETE | OTHER
§TONS2 LOADS TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
L . "ﬂT‘L“m ) 14.35




Sampling nn'}alysis

Project #19531 N
0 - 3" Front and Back 3 - 6" Front and Back ¢ - 12" Frontand Bac
A A A B B B C C C Depth
StreetNumber | PPM | PPM | PPM PPM | PPM | PPM 'PM_| PPM ':IPM E_XC‘:‘V-
Address No. No. | No. ~ No. No. | No. | No. | No. 0. (inch)
1628 Olive 519 595 575 371 460 149 12
357 784 374 817 295 845

480 590
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1629 Olive

-~ Action Date: 4/9/97
Loadout: 4/15/97
Restoration Begins: 4/15/97
Restoration Completed: 5/9/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 79.94 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*"WMI-landfill
-~ *B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



¢

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



) )
OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1629 Olive

SPECIAL WASTE |BACKFILL | TOPSOIL | CA-6 CA-7 SAND SOD | CONCRETE | OTHER

ONS LOADS ONS ONS) | (TONS) | (TONS) | CU.YDS.
—%331 . ) ( ) ) %5.'6'5 30.7 441




Sampling nf{ﬂlYSiS

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM  PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
1629 Olive 560 344 328 238 80 125 3

506 506
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1631 Olive

S

Action Date: 7/17/97

Loadout: 7/22/97

Restoration Begins: 7/22/97
Restoration Completed: 8/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 1565.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
— *WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



)

OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1631 Olive

 SPECIALWASTE BACKFILL TOPSOIL| CA6 = CA7  SAND | SOD | CONCRETE | OTHER |
| (TONS) _ (LOADS) __(TONS)  (TONS) | (TON$) ‘ (TONS) _CU.YDS. | |

4987 | 1600

202.76 16



\
Sampling ~nalysis

Project #19531 0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back

| A A A B B B C Cc Cc Depth
| Street/Number | PPM | PPM_| PPM PPM | PPM | PPM PPM | PPM | PPM E_xcav.
" Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)

1631 Olive 2300 617 1820 293 849 443 12
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1633 Olive

.~ Action Date: 4/7/97
Loadout: 4/9/97
Restoration Begins: 4/9/97
Restoration Completed: 4/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 47.78 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*WMi-landfill
o~ *B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



- EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

[ OTHER

QUANTITY SUMMARY FOR 1633 Olive
SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 f  CA-7 SAND SOD CONCRETE |
(TONS) (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
62.12 78.82 | 344 1




3
Sampling ~nalysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B [ C c Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)

1633 Olive 502 135 209 50 151 61 3
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1637 Olive

~.Action Date: 4/1/97
Loadout: 4/3/97
Restoration Begins: 4/4/97
Restoration Completed: 4/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 135.60 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Granthum-trucking
*Schneider-turf farm



- EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1637 Olive
SPECIAL WASTE |BACKEFILL| TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER

| TONS (LOADS) | (TONS) | (TONS (TONS) | (TONS) | CU.YDS.

—"('M 28 7 74 : 50.5 375




Sampling n%alysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
. Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. | (inch)
1637 Olive 1120 592 3188 306 470 292 193 501 82 12

80 470 179 38 520 166 120 450 92
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1642/44 Olive

~~ Action Date: 5/13/97
Loadout: 5/15/97
Restoration Begins: 5/16/97
Restoration Completed: 5/21/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 25.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*ErphiumdnRding
*Schneider-turf farm



- EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1642/44 Olive
SPECIAL WASTE | BACKFILL| TOPSOIL | CA=6 CA-7 SAND soc;S CONCRETE | OTHER
ONS) (LOADS) ONS) | (TONS) | (TONS) | (TONS) | cu.YDS.
) éﬁ.ié 15, 15.15 159




Sampling nfjlaIYSiS

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A | A A B B B C Cc C Depth
" Street/Number | PPM | PPM | PPM PPM | PPM  PPM PPM | PPM  PPM Excav.
Address No. | No. No. No. No. No. No. No. No. (inch)
1642/44 Olive 425 A58 273 88 141 83 6
520 710 450 640 110 500

307 350
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1643 Olive

~Action Date: 3/12/97
Loadout: 3/20/97
Restoration Begins: 3/20/97
Restoration Completed: 3/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 122.30 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Grantham-trucking
*Pedigo-turf farm



- EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1643 Olive

SPECIAL WASTE BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER

(TONS) (LOADS) | (TONS) | (TONS) .| _(TONS) |_(TONS)  CU.YDS,
159 1 88 "‘1‘66'53'. 315




)
Sampling ~nalysis

p—

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B c c C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. | No. | No. | No. (inch)
1643 Olive 978 381 393 308 528 219 12
420 430 450 500 310 400

720 330 420 330 140 270
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1646/48 Olive

~Action Date: 5/13/97
Loadout: 5/15/97
Restoration Begins: 5/15/97
Restoration Completed: 5/21/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An. excavatian. denth. of 3 inchas was esfahlished by IUSACE iy tQ wari
commencing.

*The excavation of special waste yielded a total of 33.02 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



a EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



)

OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR

1646/48 Olive

SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 CA-7 SAND SOD CONCRETE | OTHER
(TONS) LOADS) | (TONS) | (TONS) | (TONS (TONS) | CU.YDS.
4293 1 1841 5?1'5) 150




)
Sampling ~nalysis

Depth

Excav.

Project #19531
- 0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
| T A A A | B B B c c c
| Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
{ Address No. | No. | No. | No. | No. | No. No. | No. | No.
1646/48 Olive 241 509 386 365 116 142
549 868

_(inch) |
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16510live

~—Action Date: 5/8/97
Loadout: 5/8/97
Restoration Begins: 5/9/97
Restoration Completed: 5/9/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 59.09 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
“WMI-landfill
— *B. Garcia-trucking
*Grantham-trucking



"’“‘ FASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1651 Olive

SPECIAL WASTE | BACKFILL | TOPSOIL CA-6 CA-7 SAND sSOD CONCRETE | OTHER

( I ONS) (LOADS) | (TONS) | (T %S) (TONS) | (TONS) | CU.YDS.




,}
Sampling ~nalysis

Depth
Excav:

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
| A A A B B B C C C
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
Address No. No. No. No. No. No. No. No. No.
1651 Olive 594 350 448 161 133 194
813 682

(inch)
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1717 Olive

~—4&ction Date: 12/6/97
Loadout: 12/11/97
Restoration Begins: 12/8/97
Restoration Completed: 12/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 67.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



) )

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 1717 Olive
SPECIAL WASTE 'BACKFILL | TOPSOIL CA-6 =~ CA-7 = SAND SOD  CONCRETE | OTHER |
(TONS) _(LOADS) _ (TONS) _ (TONS) _(TONS) _ (TONS) CU.YDS. |
88.06 18 4465 | 137 720



)

i
Sampling ~nalysis

—

Depth

Excav.

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
- A A A B B B | C C C
‘Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM
Address No. No. No. No. No. No. No. No. No.
1717 Olive 454 392 258 476 486 203 189 174 279
267 319 280 214 240 276
513 326 142 137 86 160

(inch)
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1719 Olive

~~ Action Date: 6/12/97
Loadout: 6/14/97
Restoration Begins: 6/14/97
Restoration Completed: 7/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 16.83 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
— *B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm

.
¢



- EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1719 Olive

’ SPECIAL WASTE [BACKFILL | TOPSOIL CA-6 " CA-7 SAND SOD CONCRETE [ OTHER :]
ONS) (LOADS) | (TONS (TONS) | (TONS) | (TONS) | CU.YDS.

! ‘Tm. 14.1 127 |




3

Sampling nnzalysis

3 - 6" Front and Back

6 - 12" Front and Back

Depth

Excav.

Project #19531
0 - 3" Front and Back
| A A A
| Street/Number | PPM | PPM | PPM
| Address No. | No. | No.
1719 Olive 508 770 302
351 307

(inch)

B | B B C C C
PPM | PPM | PPM PPM | PPM | PPM
| No. No. No. No. No. No.
383 365 333 206 204 166
312 322 152 167







1720 Olive

-~ Action Date: 4/16/97
Loadout: 4/24/97
Restoration Begins: 4/25/97
Restoration Completed: 5/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 71.43 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*M7-K\W

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



- EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



)

OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1720 Olive
SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 CA-7 SAND SOD | CONCRETE | OTHER
(TONS (LOADS) | (TONS) (TONS) ONS (TONS) | CU.YDS.
. 02.86 —8 14.44 12.83 ~ 378




]

Sampling h.f)alysis

3 - 6" Front and Back

6 - 12" Front and Back

Project #19531
~_ 0-3"Front and Back
A A A
Street/Number | PPM | PPM | PPM
Address No. No. No.
1720 Olive 175 114

B B B Cc C C
PPM | PPM | PPM PPM | PPM | PPM
_No. No. No. No. No. No.
415 426 712 424
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1724 Olive

~~ Action Date: 4/16/97
Loadout: 4/29/97
Restoration Begins: 4/29/97
Restoration Completed: 5/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 117.26 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



- EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1724 Olive

SPECIAL WASTE | BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER

HONS) (LOADS) | (TONS) | (TONS) ('I:I %%S) (TONS) C%BYEE_)S.




Sampling h.f}alysis

Project #19531
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C c Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)

1724 Olive 697 725 537 744 314 766 12
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1725 Olive

Action Date: 5/5/97
Loadout: 5/7/97
Restoration Begins: 5/9/97
Restoration Completed: 5/21/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 138.80 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



- EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR 1725 Olive -
SPECIAL WASTE 'BACKFILL| TOPSOIL  CA6  CA7 = SAND SOD | CONCRETE ' OTHER |
(TONS) (LOADS) (TONS) ' (TONS) (TONS) = (TONS) CU.YDS. | |
180.44 12 | 6065 = 187 = 1535 | T 6985 | |




mpling ;-..—i‘)alysis

6 - 12" Front and Back

Depth
Excav.

oject #19531
~__0-3"Front and Back 3 - 6" Front and Back_
T A A A B B B |
Street/Number A PPM | PPM | PPM PPM | PPM | PPM |
Address No. | No. | No. | No. | No. | No. |
1725 Olive 269 1050 211 557

C C C
PPM | PPM | PPM
No. No. No.

318 481

(inch)
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